

NOVA TECHNOLOGY(HK)CO.,LIMITED

To Dear Ing. Andrés Sebastián Carrillo Albuja,

We are hereby issuing this formal explanation regarding the delay in delivery of our order PI No. ANDRES16052025, Order No. PO16052025.

The direct cause of this order delay is a sudden malfunction of the SMT equipment on the production line. Specifically, the core component of this equipment—the high-definition camera—experienced functional damage, preventing the SMT process from proceeding normally.

After a comprehensive inspection and evaluation by our technical team, the high-definition camera malfunction involves damage to precision components and requires return to the original manufacturer for professional repair and replacement of parts. It cannot be restored to operation through on-site emergency repairs at this time. This SMT equipment malfunction was an unforeseen and sudden equipment problem that has directly impacted the order's production schedule, forcing adjustments to the production plan.

It is important to note that this delivery delay is unrelated to the relevant contractor and is not due to any negligence on the contractor's part in service provision, parts supply, or coordination. Currently, the production line is undergoing intensive maintenance and repair. Simultaneously, technical personnel are conducting a comprehensive inspection of other equipment on the production line to ensure the stability of subsequent production processes.

Once the SMT equipment is repaired and the production line returns to normal operation, we will immediately prioritize the production of this order to expedite delivery and minimize the impact of the delay on you.

We sincerely apologize for any inconvenience caused by this delivery delay and thank you for your understanding and support.

This is to inform you.

William Li

Direct line: +8615338878962

Email: b2b@ic-online.com

Production Line Technical Supervisor (Signature):



NOVA TECHNOLOGY(HK)CO.,LIMITED

20/11/2025