

NOVA TECHNOLOGY(HK)CO.,LIMITED

Dear Ing. Andrés Sebastián Carrillo Albuja,

The following is a detailed report on the current status of the order.

The design and BOM are complete, and we are awaiting sample to debug software and test. Currently, this order is in a production halt.

Previously, after completing preliminary preparations such as design, BOM, and digital testing, the production team had completed pre-production preparations including equipment debugging and personnel arrangements, and planned to start SMT production.

However, equipment failure has brought all production-related work to a standstill.

The direct cause of the production interruption is a malfunction in the high-definition camera of the SMT machine on the production line. After on-site inspection and disassembly by technicians, it was confirmed that the core component of the high-definition camera was damaged and could not be restored to function through on-site repair.

Since this SMT machine is imported from Japan, its high-definition camera is a precision-specific component. Domestic manufacturers currently lack the technology and spare parts supply capabilities to repair it. The faulty camera needs to be disassembled and sent back to the original manufacturer in Japan for professional repair.

Specific impact of the malfunction: The SMT process is a core part of product manufacturing. The high-definition camera is mainly used for critical operations such as component positioning and placement accuracy detection. The camera malfunction has rendered the SMT machine completely unable to operate normally. Therefore, when the camera malfunctioned, all preparatory work related to the SMT process (such as solder paste printing and component placement) was interrupted, bringing the entire order's production process to a standstill.

Subsequent Plans and Arrangements:

Equipment Repair Progress: We are currently negotiating with the original manufacturer regarding the camera's shipping process, repair cycle, and costs. Once the negotiations are confirmed, we will arrange for the faulty camera to be shipped to the original manufacturer in Japan as soon as possible.

Production Restart Preparation:

While waiting for the camera repair, the production team will continue to perform all pre-production preparations, including a comprehensive inspection and maintenance of other

equipment on the production line to ensure that all equipment except the faulty SMT machine is in good working order; a second inventory and storage management of existing materials, and reordering of any damaged materials; and retraining of production personnel on SMT process operation procedures to improve production efficiency and product quality stability, making full preparations for the production restart after the machine repair is completed.

We will resume production once the machine is running smoothly.

The following is the updated production schedule:

The machine repair cycle is estimated to take 3-4 weeks.

Production restart date: December 15th, 2025

PCB manufacturing time (2 weeks)

Software debugging and sample testing (2 weeks)

Estimated delivery date: January 15th, 2026

Summary:

The initial design, bill of materials, and digital testing for the current order have all been completed, and production is ready.

However, due to a malfunction in the SMT machine's high-definition camera, it needs to be sent back to the original manufacturer in Japan for repair, resulting in a temporary production interruption. Production is expected to restart on December 15th, with delivery on January 15th, 2026.

We are actively advancing the equipment repair and simultaneously preparing for the production restart. We will keep you updated on the progress and strive to quickly resume production after the equipment repair is completed to ensure the smooth progress of the order.

Reporter: Cecelia

Senior Sales

Direct contact: +8615338824982

Email: cecelia@ic-online.net

NOVA TECHNOLOGY(HK)CO.,LIMITED

20/11/2025